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Projects for 2008 and Beyond



Restoration of the Capitol

• The Capitol is complete and 
all that is left now is to finish 
several items on the punch 
lists. 

• These items such as doors 
and repairs are ongoing 
and should be done within 
a reasonable time period.

• Funding is in place and all 
work should be complete by 
August, 2008



Art Work and Exhibits

• Art Work – cleaned and hung – complete
– Labeling of Art work and exhibits is required

• Exhibits –
– Territorial Governors Exhibit – Complete
– First Floor Exhibits – waiting on Case furniture
– Fourth Floor Exhibits – Ready to install by end of 

June 2008



Senate and House Remodel

• Provides 6 committee rooms (3 in each building)
• Office space for Legislature, staff and executive 

branch.
• Cost of $7.1 million about $80 sf.
• Schedule – estimated complete in November 08.



Grounds

• Utah Law Enforcement 
Monument - Summer

• Harriman Monument re-
installation - Summer

• Memorial Walk 
installations - Fall 

• Funded as part of the 
Capitol – To be complete 
in the Fall.



Master Plan
• Phase One - Demolition and plaza 

remodel – Complete

• Phase two and Three – Senate and 
House Building & Parking – Complete

• Phase Four and Five – Capitol and 
Grounds & Parking Complete

• Phase Six – North Parking – Complete

• Phase Seven – State Office Building –
To be done – Proposed 2008

• Phase Eight – Historic Structures 
Report for Council Hall, DUPM and 
White Chapel – Pending

• Phase Nine – Travel Council Remodel 
and upgrade

• Phase Ten – DUPM Preservation

• Phase Eleven – White Chapel

• Phase Twelve – Roadways around 
Capitol



Capitol Hill Projects

• State Office Building – Replacement

• White Chapel – Renovation

• Council Hall – ADA addition and Remodel

• Daughters of the Utah Pioneers – Restoration

• Mormon Battalion Monument – Preservation



State Office Building

• Replacement is recommended – Est. $90 -98 million (est. 07)

– Failing mechanical and electrical equipment
– Energy inefficient
– Exterior envelop failing
– Flexibility of Space for a modern work environment poor
– Loading Dock upgrade

• No funding and No Schedule at present – Priority No. 1



White Chapel

• White Chapel Project issues 
(HSR $30)
– Seismic Issues

– Remodel for accessibility and use 
for weddings

– Finishes

– Windows and Exterior Doors (Main 
Entry)

– Mechanical and Electrical problems

• Historic Structures Report

• No Funding and No Schedule



Council Hall

• Council Hall Project Issues (HSR $30K)
– ADA violations – need accessible 

restrooms
– Seismic Issues
– Mechanical Problems – Air-conditioning

and Heating
– Limited electrical
– General remodeling interior
– Stone walkway failing
– Exterior Stone Repair needed
– Historic Structures Report needed

• Historic Structures Report
• Partial Funding – Improvement dollars

Schedule spring/summer 



Daughter of the Utah Pioneer

• Daughters of the Utah Pioneers project issues (HSR $80K)
– Seismic Issues
– Electrical and Fire improvements
– Interior restoration and remodel
– Exterior Stone Re-pointing
– Landscaping and water infiltration issues

• Historic Structure Report needed – Funding only by Improvement 
dollars scheduled for this summer



Mormon Battalion

• Mormon Battalion 
Monument – project 
issues
– Restoration and Code 

related issues.

– Stone deterioration 

– Water Feature 
Restoration

• No Funding and No 
Schedule



Police Officer Memorial

• Located on the West Side of Capitol Hill.

• Will Honor those officer who gave there life in defending the rights of 
the citizens they served.

• Legislative Funded $500,000 in 2007

• Utah Law Enforcement Memorial is funding the remaining amount.

• Currently under Construction



Stewardship Program
• Water Conservation Issues

– Reduced Cost Opportunities
• Meters on each building
• Metering of the grounds 
• Water monitoring
• Plant Material

• Energy Conservation Issues
– Reduced Cost Opportunities

• Meters on each building 
• Energy Management Systems in 

Buildings

• Parking Management
– Encourage Alternative Transportation

• Care and Conservation 
– Cleaning of the Buildings

• Chemicals and Equipment

• Construction Materials
– Remodel and New Construction

• Indoor Air Quality
– Off Gassing of Materials



Funding Methods

• Three ways projects are funded:

1. Appropriations from the Legislature

� All projects over 1.5 million

2. Improvement Projects 

� Projects below 1.5 million

3. Donations 

� Board Approved and privately funded.



Schedule & Funding for FY10 

• FY 2009 – Expected to Request funding 
for the State office building amount 
currently being studied.

• FY2009 – Expected to Request funding for 
the Historic Structures Report for White 
Chapel and the DUPM.

• FY2009 – Request for Improvement 
dollars from DFCM For Campus 
improvements (Stewardship Program)


